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CCRNo. 98-0J/2 Logged Date 02-19-98 Rev. - Request Type CCR

Priority Routine [:] Urgent D Emergency [X] Affected Release B Change Class IN

Title (description)
SDSRYV Database Size Increase for EDF Development Stability Lab.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
N/A N/A

RTM Change [_] Start New Baseline [_|

Problem
The size of the EDF development database relbdss_DROP3S on comanche_srvr nceds to be increased to accommodate high volume

Stability Lab testing beginning Tuesday, 2/24/98.

Proposed Solution
Request RTSC increase size of database relbdss_ DROP35 on comanche_srvr which is currently 90 MB (60MB data and 30 MB

log) to 850 MB (700 MB data and 150 MB log).

Impact Analysis: Need by date: 2/23/98
Organizations Affected: BOO [ Contracts [] ECS Chief Eng [] FOS ] Me0 [
Procurement [] Qo ] Rel. Dev [X] Rel. A [] Rel.C [] SCDO Arch. []
Science Of [] Security [T] Subcontret ] Sys.Eng [] SysXerf |
cpt
‘Cost: 7T None [X] Smal [] Medium D Large []
{Not exceeding $100.000) ($100.000 to $500.000) {Ovar $500,000)
‘Schedule: None [] Other Needed for Stability Lab testing Tuesday, 2/24/98.
Additional LOC -Months

Materials /// ',
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Originator Michelle D. Johnson /MM}%‘ ‘3/%;/,9'/
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Signature Date
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Disposition Approved B/ Approved w/Comment [ ] Forward [ ] Disapproved [_]
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